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DOWNTOWN PROJECTS
821531 PR-00/06-

02
Multimodal Transit Center Construction of CalTrain garage and transit 

plaza.
$13,303,000 M.K. D.W. 02/01 08/01 07/0209/01 04/03 Corrective work for elevators 

completed.

823490 Downtown Public 
Improvements

Provide enhanced public facilities in the 
downtown.

$62,172 M.K. N/A N/A

825590 DOWNTOWN 
WAYFINDING SYSTEM

DEVELOP A UNIFIED AND CLEAR 
SIGNAGE PROGRAM FOR THE 
DOWNTOWN (DESIGN ONLY).

$50,000 M.K. TBD TBD Meeting held to discuss scope. 
Public and merchant input process 
underway.

$13,415,172.00SubtotalsDOWNTOWN PROJECTS
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STREET/TRAFFIC PROJECTS
816050 Bridge Repairs Repairs of bridges and box culverts per 

Caltrans' recommendations.
$15,380 M.K. N/A N/A N/A Repair of Fair Oaks, Sunnyvale 

East Channel and Wolfe Road 
Overhead budgeted in future years.

A. BRIDGE REPAIRS 
(CALABAZAS 
CREEK/ARQUES 
AVE)37C0249

M.K. N/A N/A Methacrylate recommended by 
Caltrans (City of Santa Clara is lead 
agency).

B. BRIDGE REPAIRS 
(CALABAZAS 
CREEK/MTN. VIEW - 
ALVISO RD)37C0254

M.K. N/A N/A $3,000,000.00 in funding approved, 
awaiting introduction of project in 
the budget.

822710 TR-02/03-07 Mathilda Avenue Railroad 
Overpass Improvements

Widening & reconstruction of a portion of 
bridge. ($8,000,000)

$17,142,411 M.K./J.W. N/A N/A Draft EIR under review.

821570 TR-00/06-03 Calabazas Creek Trail 
Project

Construction of Calabazas Creek Trail to 
improve access to Baylands Park and Bay 
Trail

$369,236 C.N./J.W. N.F. 1/03 8/03 06/04 12/0405/05 4/06 Fence work and curtain wall work in 
progress.

823690 TR-02/02-03 Evelyn Ave. Bike Lanes 
from Bernardo Ave. to 
Sunnyvale Ave.

Provide East/West commute route for 
cyclist on the arterial roadway

$170,000 C.N./D.N. 01/04 4/05 1/05 8/06 4/07 Bid documents to be combined with 
Evelyn Phase II Project.  Design is 
underway.

821870 TR-00/08-03 Borregas Avenue Bicycle 
Corridor

Planning and engineering studies for 
construction of bike/pedestrian corridor on 
Borregas ($1.405M)

$6,487,000 C.N./J.W 07/03 09/06 08/06 09/0711/06 CEQA document complete.  95% 
design complete and submittal for 
California Transportation 
Commission to be made in April.

820200 Traffic Signal Light 
Emitting Diode Array 
Replacement

Replacement of LEDs on an as needed 
basis. ($45,000)

$55,090 C.N./D.N. N/A N/A On-going.

824910 TR-04/01-05 Frances Street Transit 
Corridor

Construction of bus transit facilities on 
Frances Street between Evelyn and Capella

$1,350,000 C.N. 8/05 5/06 11/05 04/067/06 11/06 Original design is complete.  Design 
of new bus shelter underway to 
accommodate redevelopment of 
Capella Street parking lot.

824920 TR-05/01-06 Wolfe Road Bike Route 
from Maria Lane to 
Homestead Road

Construction of Wolfe Road bike route from 
Maria Lane to Homestead Road

$141,900 C.N. N.F. 4/05 5/05 9/0512/05 4/06 Final inspection is pending.

825080 TR-05/02-06 Evelyn Avenue Bike Lane - 
Phase II

Restriping of bike lanes - Sunnyvale 
Avenue to Reed Avenue

$359,000 C.N. 05/06 08/06 04/07 Traffic analysis complete.  Signal 
modifications and striping design 
underway.
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STREET/TRAFFIC PROJECTS
825340 STREET LIGHT CONDUIT 

REPLACEMENT
REPLACEMENT OF DAMAGED STREET 
LIGHT CONDUITS.

$25,000 M.K. TBD TBD Construction at Branham and Goya 
is complete.
Fair Oaks and Arques to be 
scheduled with future sidewalk 
contract.

820190 Traffic Signal Underground 
Replacement

Replacement of traffic signal underground 
conduit and structures. ($397,487)

$50,000 M.K. N/A N/A Ongoing.

TR-05/04-06 A. TRAFFIC SIGNAL 
RECONSTRUCTION 
(SUNNYVALE-
SARATOGA/FREMONT)

RECONSTRUCTION OF TRAFFIC 
SIGNAL.

M.K. N.F. 7/06 9/06 Evaluating bid.

TR-05/05-06 B. TRAFFIC SIGNAL 
RECONSTRUCTION 
(SUNNYVALE-
SARATOGA/REMINGTON)

RECONSTRUCTION OF TRAFFIC 
SIGNAL.

M.K. N.F. 7/06 9/06 Evaluating bid.

C. TRAFFIC SIGNAL 
RECONSTRUCTION 
(MARY/FREMONT)

RECONSTRUCTION OF TRAFFIC 
SIGNAL (DESIGN ONLY).

M.K. 7/06 N/A Design completed.

D. TRAFFIC SIGNAL 
RECONSTRUCTION 
(FAIR OAKS/WOLFE)

RECONSTRUCTION OF TRAFFIC 
SIGNAL (DESIGN ONLY).

M.K. 7/06 N/A Design completed.

F. TRAFFIC SIGNAL 
INTERCONNECT (MAUDE 
FROM MATHILDA TO 
SUNNYVALE)

INTERCONNECT TRAFFIC SIGNAL 
(DESIGN ONLY).

M.K. 5/06 N/A Design completed.

G. TRAFFIC SIGNAL 
INTERCONNECT (MARY 
FROM IOWA TO 
WASHINGTON)

INTERCONNECT TRAFFIC SIGNAL 
(DESIGN ONLY).

M.K. 5/06 N/A Design completed.

820180 Traffic Signal Controller 
Replacement

Replacement of traffic signal controllers at 
various sites.  (Homestead/Heron, 
Reed/Sequoia, Kifer/Pedestrian, 
Mary/Dalles, Bernarda/Evelyn) ($17,887)

$118,000 M.K. N/A N/A On going.  In house design 
underway.

820690 TR-05/05-06 Java Drive Pedestrian 
Bridge

Place a pre-manufactured 40' pedestrian 
bridge across the West Channel to 
complete sidewalk on Java Drive.

$126,000 C.N. 2/06 6/06 2/07 Bid opening set for April 5, 2006.

$26,409,017.00SubtotalsSTREET/TRAFFIC PROJECTS
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PARK PROJECTS
818550 PR-98-09(1) Public Buildings - Park 

Buildings Remodel
Remodeling of various park buildings 
including swim centers.

$303,927 A.B./L.I.

RENOVATIONS OF RESTROOMS AT 
BRALY, MURPHY AND  FAIR OAKS 
PARKS  AND RENOVATION/
REPAIR OF MULTI-PURPOSE ROOMS 
AT BRALY AND MURPHY. ($210,661)

A.B./L.I. 8/05 Braly, Fair Oaks, Ortega multi-
purpose 90% complete.
Braly and Fair Oaks restrooms ADA 
95% complete.  Murphy Park rmay 
need additional 2 restrooms.

824130 Sidewalk/Curb/Gutter from 
Mathilda Ave. to the Tennis 
Center

Construction of 280 ft. of sidewalk and 
curb/gutter from Mathilda to Tennis Center, 
at south side of the entrance.

$25,000 A.B. 01/04 TBD TBD Put on hold due to the proposed 
development on the property 
adjacent to the Tennis Center.  City 
to install.
Plans being adjusted to fit new 
parking lot driveways installed by 
developer.

820040 Swimming Pool Relining Relining of Washington Park swimming pool $60,600 M.K. 7/06 10/07 Combined with 825850.

825850 SWIMMING POOL 
INFRASTRUCTURE

REMOVAL OF FIBERGLASS AT 
WASHINGTON POOL AND RELINE WITH 
PLASTER.

$122,000 M.K. 7/07 10/07 Evaluating PVC option.

$511,527.00SubtotalsPARK PROJECTS
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GENERAL PROJECTS
817950 PR-95-13 Public buildings - Civic 

Center HVAC
Replacement/repair of HVAC systems. 
($369,694)

$2,017,351 A.B./T.P. N/A N/A

PR-95-
13(D)

Library HVAC Upgrade Library - replace solid state controls with 
DDC EMCS system, replace ac units, 
gauge taps;  install chemical treatment for 
cooling tower, install pump flow meter, etc.

A.B. N.F. 03/02 08/04 07/05 04/069/05 7/06 Existing chiller and water cooling 
tower have been removed.  Work 
underway to install new chiller and 
cooling tower.

City Hall HVAC INSTALLATION OF EMS AND 
ACTUATORS AT CITY HALL

A.B. N/A Consultant selection to be 
processed.

819630 Community Center 
Buildings  Roofs - Theater, 
Indoor Sports and Creative 
Arts Bldg.

New roofs and parapet walls around 
mechanical areas in various buildings.

$473,323 AB/LI 05/02 03/03 N/A N/A Design complete.  Construction to 
be done in 06/07.

819610 Public Safety Buildings - 
HVAC

Design and construction of P.S. Bldg. 
HVAC system

$1,179,180 A.B. 11/05 1/06 06/06 12/06 Permit issued.  Preparation of bid 
package in progress.

818150 Public Safety Buildings 
Remodel

Replace Halon Fire Suppression System in 
Public Safety Computer Room

$291,306 A.B. 08/05 N/A N/A Bid documents being repackaged to 
determine add alternates to suit 
budget.

. .

820301 PR-04/02-
05

Golf & Tennis Buildings 
HVAC

Replacement of two HP units and air 
handling units at the Sunnyvale Golf 
Course building

$88,286 A.B. N.F. 1/05 6/05 9/057/05 10/05 Completed.

823880 Biological Evidence 
Freezer Installation

Providing new freezer for Public Safety $139,323 M.K. 8/05 3/06 9/0611/05 3/06 Freezer construction complete, 
customer's additional request in 
progress

818651 CORP YARD 
BUILDINGS - ROOFS

DESIGN OF CORP YARD ADMIN 
BUILDING ROOF

$20,000 M.K. 7/06 TBD Design underway.

825400 UPDATE OF STANDARD 
SPECIFICATIONS

UPDATING AND TRANSFERRING 
STANDARD DETAILS INTO CAD FORMAT

$20,000 J.C. 7/06 Updating in progress.

808100 PR-05/01-
06

FAIR OAKS INDUSTRIAL 
COMPLEX MAINTENANCE

ROOF REPLACEMENT OF FOUR 
BUILDINGS

$600,000 M.K. N.F. 3/0612/05 6/06 Siding replacement in progress.

A. BUILDING 1010 ROOF REPLACEMENT M.K. N.F. 5/06 3/0612/05 6/06 Roof work pending, weather 
permitting

B. BUILDING 1012 ROOF REPLACEMENT AND EXTERIOR 
SIDING REPLACEMENT

M.K. N.F. 5/06 4/07 3/0612/05 6/06 Siding placement in progress. Roof 
work pending, weather permitting.
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GENERAL PROJECTS
C. BUILDING 1014 ROOF REPLACEMENT AND SIDING 

REPLACEMENT
M.K. N.F. 5/06 7/06 3/0612/05 6/06 Siding placement in progress. Roof 

work pending, weather permitting.

D. BUILDING 1016 ROOF REPLACEMENT AND EXTERIOR 
SIDING REPLACEMENT

M.K. N.F. 5/06 7/06 3/0612/05 6/06 Siding placement in progress. Roof 
work pending, weather permitting.

$4,828,769.00SubtotalsGENERAL PROJECTS
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STORM/SANITARY SEWER PROJECTS
812750 UY-00/05-

01
WPCP Algae Float 
Transfer Improvements 
(Energy Improvements)

Provide algae float transfer equipment. $259,600 C.N./L.P. N.F. 04/00 07/03 07/00 03/0401/05 10/05 Completed.

820821 UY-00/02-
01

Chlorinating/Dechlorinating 
Equipment Replacement

Replace obsolete chlorinating and 
dechlorinating equipment and controls.  
($526,200 - FY 02/03)

$577,679 C.N./V.W./ N.F. 03/00 012/03 06/00 11/0008/04 03/06 Construction completed.

821110 Power Generation Facility 
Improvements

Modification of PGF to enable export of 
power to PG&E.

$696,855 C.N./D.H. N.F. 10/04 12/05 9/05 8/074/06 Bids received with 824300.  RTC 
being prepared.

822620 UY-02/02-
03

Auto Sodium Bisulfite 
System

Dechlorination of recycled water. $197,500 C.N./V.W. N.F. 05/02 12/03 08/02 01/0306/04 03/06 Combined with 820820. 
Construction completed.

822781 UY-02/01-
04

Borregas Sanitary Trunk 
Sewer Replacement

Investigation of the sewer pipe and the 
manholes on Borregas. ($2,627,010)

$2,910,332 C.N./V.W. N.F. 04/03 04/04 06/03 6/0509/04 9/05 Completed.

822790 UY-02/05-
03

Rehab of Manholes - 
Lawrence Trunk Sewer

Rehab of approximately 60 manholes on 
Lawrence Trunk Sewer between 
Homestead and Baylands Park.

$700,000 C.N./L.P. N.F. 06/03 12/05 09/03 09/0404/06 10/06 Bids opened March 22, 2006.  Bid 
evaluations underway.

811700 UY-02/07-
03

Oxidation Pond Levee 
Improvements

Raise section of inner levees from one to 
two feet. ($500,000)

$780,000 C.N./L.P. N.F. 06/03 04/04 09/03 05/0407/05 01/06 Construction completed.

822750 UY-02/06-
04

Storm Pump Station No. 1 
Rehabilitation

ENGINE AND PUMP REPLACEMENT. $634,507 M.K./W.S./ 
J.B.

N/A N/A N/A Consultant proposals under review.

815710 UY-04/01-
05

WPCP Lab Roof 
Replacement

Replacement of roof on laboratory and 
tertiary treatment building.

C.N./V.W. N.F. 6/04 8/04 10/049/04 7/05 Completed.

824300 UY-03/01-
05

Replacement of digester 
lids

Replacement of one of the four lids. 
($860,000)

$1,582,550 C.N. N.F. 08/04 12/05 02/06 08/0705/06 Bids received March 15, 2006.  
RTC being prepared.

822761 Storm pump station 
number 2 rehabilitation

Engineering study of the levee. $70,000 M.K. Consultant proposals under review.

805252 Sewer Pipes, Manholes, 
And Lateral Replacement

Small sanitary sewer projects that may 
come up during the year.

$38,000 C.N. N.F. 12/05 3/06 10/06 Project to be combined with 
822791. Bids opened March 22, 
2006.  Bid evaluations underway.

821570 Storm Drain Pipes, 
Manholes, And Lateral 
Replacement

Small storm drain projects that may come 
up during the year.

$22,000 C.N. N/A N/A Ongoing for emergency repairs.

822560 Energy Use Audit In depth evaluation of the energy producing 
and usage systems.

$300,000 C.N. 05/06 N/A System analysis of the WPCP heat 
loop underway.
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STORM/SANITARY SEWER PROJECTS
825520 POND SEDIMENT 

REMOVAL
(I) EVALUATION OF OPTIONS
(II) PREPARATION OF BID PACKAGE

$300,000 C.N. 02/06 N/A Work plan for long range dredging 
operations to be developed.

801100 WPCP AIR 
CONDITIONING PROJECT

REPLACEMENT OF HVAC SYSTEMS 
FOR PRIMARY BUILDING AND LAB 
BUILDING AT WPCP ($100,000 FOR FY 
05/06 INCLUDED).

$344,000 C.N. TBD TBD  Work will be coordinated with 
Energy Use Audit - 822560.  
Preliminary report from heat loop 
study due in May.

825110 UY-05/04-
06

TERTIARY PLANT TANK 
DRAINAGE SYSTEM 
MODIFICATION - PHASE 1

STUDY AND ENGINEERING DESIGN OF 
TERTIARY PLANT TANK DRAINAGE 
SYSTEM AT WPCP.

$350,000 C.N. 06/06 Proposal received for televising 
under-ground pipes.  Tertiary plant 
shutdown will be scheduled.

825320 REPLACMENT/REHABILIT
ATION OF SANITARY 
MANHOLES

REHABILITATION OF MANHOLES $75,000 C.N. N.F. 12/05 05/06 01/07 Project combined with 822791.  
Prebid conference held March 3, 
2006.  Bids opened March 22, 
2006.  Bid evaluations underway.

825330 REPLACMENT/REHABILIT
ATION OF SEWER PIPES

REHABILITATION OF SEWER PIPES $70,000 A.B. Project may be combined with 
available CDBG funds for rehab. 
the pipe on Borregas from Maude 
to Ahwanee.

825100 SOLIDS HANDLING 
SAFETY AND 
EFFICIENCY 
IMPROVEMENTS - 
PHASE 1 (study only)

STUDY SAFEST AND COST EFFECTIVE 
SOLIDS HANDLING PROCESS.

$250,000 C.N. 10/06 N/A Study only RFP drafted and under 
review.

826080 UY-05/05-
06

Borregas Avenue Sewer 
Rehabilitation Project

Reline (cured-in-place) 4,445 LF of 27" 
diameter sanitary sewer trunk line and 
repair/rebuild 12 manholes on Borregas.

$1,043,000 A.B. N.F. 12/05 4/06 7/06 This project replaces 
Murphy/Evelyn Ave Sewer 
Improvements Project (825830) and 
Manhole Reconditioning Project 
(825840).  RTC for award of 
contract on 3/28/06.

$11,201,023.00SubtotalsSTORM/SANITARY SEWER PROJECTS
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SOLID WASTE PROJECTS
811250 SMART STATION 

EQUIPMENT 
REPLACEMENT

REPLACEMENT OF EQUIPMENT AT 
SMART STATION ($3,218,500)

$3,910,834 M.K. 11/06 3/07 Conceptual design underway.

824270 CONDENSATE 
COLLECTION AND PRE-
TREATMENT SYSTEM

CONSTRUCTION OF AUTOMATED 
CONDENSATE COLLECTION AND 
RETURN/ PRE-TREATMENT SYSTEM.

A.B. N.F. 4/05 9/05 12/05 3/06 This project combines #805350 
(Collection system) and 813950 
(Pre-treatment system). Testing of 
pre-treatment system in progress. 
Retrofit of condensate traps 
pending.

$3,910,834.00SubtotalsSOLID WASTE PROJECTS
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WATER PROJECTS
805450 UW-03/02-

04
Water Reuse Project implementation and marketing

A) Fresh water fill system at San Lucar 
Recycled Water Facility (UW-03/02-04)

$0 D.W. 6/1/04 All mechanical work complete.  
Fresh water system can be used 
now.

815202 UW-00/01-
05

Water/Sewer Supervisory 
Control System

Replace Existing System Hardware and 
Software (SCADA)  ($579,336)

$1,408,687 M.K. N.F. 12/03 05/04 10/04 10/05 4/06 RTU antenna installation in 
progress.

824310 UW-04/01-
04

Refurbishment of Water 
Tanks @ Wright Avenue

Repainting of two water tanks. ($1,540,000) $1,892,500 C.N. 11/04 06/06 03/05 10/0512/06 06/07 60% design review held March 24, 
2006 with designer.

806302 Water Pipes, Manholes, 
And Lateral Replacement

Small water related projects that may come 
up during the year.

$20,000 C.N./J.C. N/A N/A Ongoing for emergency repairs

824830 UW-05/01-
06

Perimeter Fencing Around 
Wells

To install fence and landscaping around 6 
wells (Raynor, Ortega, Serra, Westmoor, 
Losse and Schroeder).

$40,000 C.N./L.P. N.F. 01/05 06/05 08/05 12/0512/05 4/06 Completed.

824840 UW-05/02-
06

Installation of Climb 
Resistant Fencing at 
Reservoir Sites

Install 3-strand barb wire and outriggers at 
all reservoir sites and replace gates as 
needed. ($100,000)

$202,000 C.N./L.P. 1/05 10/05 3/05 05/0504/06 07/06 Bid opening delayed to coordinate 
fence locations with the school 
district at the Mary-Carson site.  
Waiting for signed agreement with 
school district on fence location at 
Vargas School.

824810 Downtown Water Line 
Engineering Study

Determine conditions and appropriate line 
size to service new Downtown 
Redevelopment

$10,000 J.C. N/A N/A N/A On-going.

825240 EQUIPMENT 
REPLACEMENT AT 5 
HETCH HETCHY 
CONNECTIONS

REPLACEMENT OF VALVES, VAULTS, 
AND INSTALLATION OF MAGNETIC 
METERS AT 5 CONNECTIONS

$110,000 C.N. n/a 3/06 6/07 Replacement of first valve and 
appurtenances at Borregas Avenue 
underway.

825280 UW-06/01-
07

EARTHQUAKE 
MITIGATION OF WATER 
TANKS

SEISMIC RETROFIT OF 5 SMALLER 
TANKS AT CENTRAL AND HAMILTON 
(DESIGN ONLY)

$150,000 C.N. 11/06 3/07 6/08 Consultant proposals evaluated and 
interviews held March 17, 2006.  
Design contract being developed.

825300 PRESSURE REDUCING 
VALVE REPLACEMENT 
AND RELOCATION 
(SCADA)

REPLACEMENT OF PRV'S AND 
CONNECTING THEM TO SCADA
( HAMILTON)

$60,000 M.K. 1/06 4/06 6/062/06 Construction 80% complete, 
electrical and control remaining.

825310 SHROUDS AT WELL 
SITES

INSTALLATION OF SECURITY CAGE 
AROUND AIR RELIEF VALVES AT 9 
SITES.

$50,000 A.B. 01/06 On going. City  installIing  protective 
cages on the equipments.    On 
hold.
Project may not be necessary on 
account of new security fencing.
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WATER PROJECTS
825410 UW-05/03-

06
HAMILTON PLANT 
EMERGENCY 
GENERATOR AND 
MECHANICAL 
RECONSTRUCTION

(I) INSTALLATION OF ALREADY 
PURCHASED GENERATOR.
(II) ENGINEERING DESIGN FOR 
RECONSTRUCTION OF 2 SUBMERSIBLE 
WELL PUMPS, MOTORS, AND 
CONTROLS

$190,000 C.N. 3/06 5/06 7/06 Startup of generator completed. 
Concrete base design complete.  
Soliciting construction proposals.

825420 WATER PRESSURE 
ZONE THREE 
EXPANSION

INSTALLATION OF PRV (SCADA READY) 
AT ONE OF THE ZONE 3 LOCATIONS 
AND UPGRADE THE SYSTEM

$106,000 M.K. 2/06 4/06 In house portion of construction in 
progress.  Evaluating remaining 
scope of work.

825440 RECYCLED WATER 
BOOSTER PUMP AT 
GOLF COURSE

INSTALLATION OF A BOOSTER PUMP 
AND ELECTRICAL SERVICE AT 
SUNNYVALE GOLF COURSE

$175,000 A.B. 4/06 6/06 7/06 Proposal review completed.  For 
award of design contract by P.O.

825450 CITY-WIDE WATER LINE 
REPLACEMENT

REPLACEMENT OF CAST IRON WATER 
LINES ON AN ONGOING BASIS

$250,000 A.B. N/A For issuance of RFP for design of 
water line replacement at Colusa 
Ave. and San Simeon St.

825480 INSPECTION AND 
RENOVATION OF WELL 
SYSTEMS

REPLACMENT OF ELECTRIC PANELS IN 
THE MOTOR CONTROL CENTERS OF 
WESTMOOR AND SERRA WELLS

$40,000 C.N. 9/06 12/06 Scope of services has been 
determined.  Design proposal being 
developed.

825490 EXTERIOR PAINTING OF 
WATER TANKS (DESIGN 
ONLY)

REPAINT THE EXTERIOR OF 5M 
GALLON WATER TANKS AT 
WOLFE/EVELYN AND MARY/CARSON 
WATER PLANTS (ONE EACH - DESIGN 
ONLY)

$25,000 C.N. 04/06 RFP to be drafted in the 1st quarter 
of 2006.

825500 WRIGHT AVENUE 
WATER PLANT 
MECHANICAL 
RECONSTRUCTION

REPLACEMENT OF 5 REGULATION 
VALVES, 3 ELECTRIC MOTORS, AND 
ELECTRICAL SUBPANEL

$50,000 A.B. TBD 2/06 9/06 Installation first of limitorque valve 
and magnetic flow meter to allow 
for SCADA control.
City to install.

$4,779,187.00SubtotalsWATER PROJECTS
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OPERATIONS PROJECTS
820631 ST-05/01-06 Provide ADA Curb Retrofits 

(FY 05-06)
Install curb ramps $150,000 A.B. L.D. 8/05 12/05 6/06 Combined with 217310 and 217300 

below.   Completed.

217310 ST-05/01-06 Provide Scheduled Curb 
and Gutter Replacement 
by Contract (FY 5-06)

Remove and replace curb and gutter. $124,230 A.B. L.D. O8/05 12/05 6/06 Combined with 820631 above and 
217300 below.  Completed.

217300 ST-05/01-06 Provide Scheduled 
Sidewalk Replacement by 
Contract (FY05-06)

Remove and replace sidewalk $301,990 A.B. L.D. 8/05 12/05 6/06 Combined with 217310 and 820631 
above.  Completed.

116012 ST-05/02-06 Slurry Seal by Contract 
(2006)

Apply slurry seal on City Streets. A.B. TP 1/06 4/06 7/06 Bids opened 2/22/06.  
RTC for award of contract on  
3/28/06.

ST-04/01-05 MOE 2004-05 Mary Avenue Reconstruction of Mary Avenue, from 
Homestead Rd. to The Dalles.

A.B. 1/05 12/05 TBD P&S completed.   Waiting for 
authorization to proceed with 
construction from Caltrans.

116001 ST-04/01-05 MOE 2004-05 Poplar Court AC Overlay of Poplar Ct. off Poplar Ave. A.B. 1/05 2/05 N/A N/A Design combined with project 
above.  Construction will be under 
separate MOE project bid package.  
On hold.

ST-04/01-05 MOE 2004-05 Tulip Court AC Overlay of Tulip Ct. off Poplar Ave. A.B. 1/05 2/05 N/A N/A Design combined with 116001 
above. Construction will be under 
separate MOE project bid package. 
On hold.

820130 ST-04/01-05 MOE 2004-05 Fair Oaks 
Park

Reconstruction of Fair Oaks Park parking lot A.B. 9/05 Project on hold.

000007 06/07 ROADWAY 
REHABILITATION ON 
VARIOUS STREETS 
(GRANTS)

DESIGN OF ASPHALT CONCRETE 
OVERLAY FOR PORTIONS OF FAIR 
OAKS, MARY AVE., HOLLENBECK AND 
KIFER (DESIGN ONLY)

$167,745 A.B. N/A Federal and VTA grants funds for 
construction budgeted in 06/07 
($1,157,645).  Paperwork for 
authorization to proceed with 
preliminary engineering submittal to 
Caltrans.

$743,965.00SubtotalsOPERATIONS PROJECTS

$65,799,494.00GRAND TOTAL


